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9 June 1959

(R
T0: Inspection Branch/PD/OL C@NF%DENT“A ATE :

CONTRACT NO.: T.,0. 3

REPORT NO.: FINAL
(If final, so_stgte)

FROM: Chief, Eng:l.n«rtng Staff, OC

s 1

Contractor _ n .
Address . —
Commodity/Service Prototmegtem Classification SBCRET-NOFORN

No. of Prototypes 1 Contract Completion Date __ )1 July 1959
The Contractor is on schedule. _ X Yes Ro

The Contractor will remain within his allocated. funds. X Yes No

An extension of time will be necessary. Yes x No ‘ N
All pheses of the technical progress are satisfactory. _Xx TYes No

i _
The overall performance of this contractor is: 217 Satisfactory

L7 Subject to Improvement
/ 7 Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under
comments.

Comments

The eontract ba.a bocn aueccufuny e:ompl.tod.

Recommended Action ___ Closure of centract.

Date of Visit to Contractor's Plant _Washington, D.C, Conference - 1, 2 June 1959

APPROVED:. ' Inspected by: {
Division: 0C-E/R+D-EP

PO— - Extension: ___|

Shief, Engineering Staff, OC
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